PROJECT TITLE:	NagarSetu: A Bilingual AI-Powered System for Smart Civic Complaint Management and RTI Assistance	INSTUTUTE & DEPARTMENT NAME	A.P SHAH INSTITUTE OF TECHNOLOGY -CSE(AI&ML)
PROJECT GUIDE	Dr. Rahul Ambekar	DATE	4th Apr 2026

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION (Weeks)	PCT OF TASK COMPLETE
1	**Phase 1: Project Resumption & Research Paper Writing**					
1.1	Resume project work & review previous results	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	09/01/2026	09/01/2026	1	100%
1.2	Plan documentation & paper writing schedule	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	09/01/2026	09/01/2026	1	100%
1.3	Draft abstract, introduction & related work sections	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	16/01/2026	16/01/2026	1	100%
1.4	Literature survey on Existing System	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	16/01/2026	22/01/2026	2	100%
1.5	Complete literature survey (30+ references)	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	22/01/2026	23/01/2026	1	100%
1.6	Draft dataset & data preprocessing sections	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	23/01/2026	30/01/2026	2	100%
1.7	Draft architecture	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	30/01/2026	30/01/2026	1	100%
1.8	TASK TITLE	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	06/02/2026	06/02/2026	1	100%
1.9	Draft loss function ablation (Dice, Focal, CCE, Tversky)	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	06/02/2026	12/2/26	2	100%
1.10	Draft results & discussion section	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	12/02/2026	13/02/2026	1	100%
1.11	Complete conclusion, future work & all 24 references	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	20/02/2026	21/02/2026	1	100%
1.12	First full paper draft shared with guide for review	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	21/02/2026	21/02/2026	1	100%
2	**Phase 2: Paper Revisions & Blackbook Drafting**					
2.1	Revise paper based on guide feedback	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	27/02/2026	27/02/2026	1	100%
2.2	Begin blackbook: certificate, declaration, abstract	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	27/02/2026	27/02/2026	1	100%
2.3	Structure blackbook chapters per university guidelines	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	27/02/2026	06/03/2026	2	100%
2.4	Incorporate final paper revision requests	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	06/03/2026	07/03/2026	1	100%
2.5	Complete blackbook: Intro, Lit Survey, Limitations, Objectives	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	07/03/2026	08/03/2026	1	100%
3	**Phase 3: Blackbook Completion & Poster**					
3.1	Complete blackbook: Proposed System, Exp. Setup, Results, Conclusion	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	13/03/2026	13/03/2026	1	100%
3.2	Design & finalize project poster	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	13/03/2026	13/03/2026	1	100%
3.3	Poster approval from guide	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	13/03/2026	13/03/2026	1	100%
3.4	Compile full blackbook all figures, graphs, tables	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	20/03/2026	20/03/2026	1	100%
3.5	Add publication page & acceptance certificate	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	20/03/2026	20/03/2026	1	100%
3.6	Submit final blackbook draft to guide for approval	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	20/03/2026	20/03/2026	1	100%
4	**Phase 4: Final Corrections & Presentation**					
4.1	Incorporate final blackbook corrections from guide	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	27/03/2026	27/03/2026	1	100%
4.2	Obtain signatures of guide, coordinator, principal	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	27/03/2026	27/03/2026	1	100%
4.3	Draft presentation slide structure	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	27/03/2026	27/03/2026	1	100%
4.4	Deliver final project presentation	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	04/04/2026	04/04/2026	1	100%
4.5	Submit complete project documentation	Prachiti Parab, Sneha Gupta, Aaafreen Khan, Tulsi Dubey	04/04/2026	04/04/2026	1	100%